



Calculation Tools

Four precision calculators reproduced exactly from the master spreadsheets: fee chart with population-driven method, specialty service line sizing with dual-scenario comparison, five-phase labor allocation by person and phase, and current team structure reference.

N.1

Fee Chart Calculator

Population → SF → Equipment Budget → Fee.
Sector rates, phase split, site visit billing.

N.2

Laundry Sizing Calculator

15-lb rule, dual scenario, washer and dryer
equipment counts, override mode.

N.3

5-Phase Labor Calculator

Phase fee input, person-by-person commitment %,
calculated hours and cost, percent check.

N.4

Team Structure Reference

Current Create The Edge team: leadership,
accounting, marketing, project teams, production
management.

N.0 · ORIENTATION

How to Use This Section

Every calculator in this module replicates the exact logic of the master Create The Edge spreadsheets. Enter values in the blue input fields. All other fields calculate automatically. No formula knowledge required.

 **Blue field** — Input (you type here)  **Dark field** — Calculated result

 **Grey field** — Auto-calculated sub-value

∞ ACCURACY RULES

All formulas are reproduced exactly from the source spreadsheets. Where a source spreadsheet rounds up to the nearest whole number (specialty service line equipment counts), this calculator does the same using the identical ceiling function. Never override a calculated field manually; change the inputs and let the calculator recompute.

“ EXPERT PERSPECTIVE

"The fee is not a guess. It is a calculation. When you can show a client exactly how you arrived at a number from their square footage, the conversation shifts from negotiation to confirmation."

· [Department Manager] Kuechenmeister, VP Business Development

N.1 · FEE CHART CALCULATOR

Fee Chart Calculator

Population-driven fee model: enter population, participation, sector rates, and the areas being designed. The calculator derives the equipment budget and proposed fee using the same formula chain as the master Fee Chart spreadsheet.

HOW TO USE THIS CALCULATOR

Method A (Population-Driven): Enter population and participation rate; the calculator derives seats, square footage, and equipment budget. Adjust the \$ per SF and fee percentage to match the project sector.

Manual area entry (right column): Type specific square footages and \$/SF for each discrete area (kitchen, bar, market, etc.). The equipment total and fee calculate from those figures.

- 1 Enter project name and population in **Project Inputs**
- 2 Adjust participation rate (default 35%) and SF/seat (default 18)
- 3 Set \$/SF and fee % to match sector rates from the Fee Chart 2026
- 4 Enter individual area square footages and \$/SF in the **Area Breakdown**
- 5 The **Proposed Fee** panel shows the rounded fee to use in proposals

Project Inputs

INPUTS

Project Name

Test Project

Population

Total people served by this facility

2000

Participation Rate

Typically 35% for corporate/education

0.35

DERIVED DEMAND

AUTO-CALCULATED

Average Daily Participation

700

Peak Half-Hour Factor

50% of daily participation

350

Lunch Customers (Peak)

350

Seating Inefficiency Factor

85% occupancy standard

0.85

Number of Seats

298

SF Per Seat

18

Total SF Kitchen & Server

5,355

\$ Per SF <i>See Fee Chart 2026 by sector</i>	225	
Kitchen & Servery Equipment Budget		\$1,204,875
Fee % <i>5–7% typical; see sector rates</i>	0.06	
Calculated Fee (Population Method)		\$72,293

Area Breakdown & Equipment Budget			MANUAL ENTRY
AREA DESCRIPTION	APPROX. SF	\$ / SF	TOTAL \$
Kitchen	1721	325	\$559,325
Bar	270	175	\$47,250
Market / Store	104	175	\$18,200
Area 4	0	0	\$0
Area 5	0	0	\$0
Equipment Total (Area Method)			\$624,775

Fee Proposal Output		RESULT
Fee Percentage (Area Method)	0.05	5.0%
Calculated Fee (Area Method)		\$31,239
PHASE SPLIT	%	FEE ALLOCATION
Program / Concept	7.0%	\$2,187
Conceptual Design (SD)	18.0%	\$5,623
Design Development (DD)	35.0%	\$10,934
Project Documents (CD)	22.0%	\$6,873
Bidding / Negotiations (BN)	3.0%	\$937

Number of Site Visits (CA)

3

► Fee to Use in Proposal (Area Method) — Round to nearest \$250

\$31,250**✓ BEST PRACTICE**

Always present the rounded Area Method fee in the proposal (right column in the master spreadsheet), not the Population Method fee. The population method is a sanity check. The area-by-area breakdown is the defensible number because it ties to specific designed spaces. Round up to the nearest \$250 for clean proposal presentation.

SECTION N · CALCULATION TOOLS · N.2

N.2 · LAUNDRY SIZING CALCULATOR

Laundry Sizing Calculator

Two-scenario comparison using the 15-lb standard. Enter room keys and the calculator derives daily specialty service line volume, hourly capacity, and the number of washers and dryers required. Adjust machine capacity and cycle time to match specified equipment.

HOW TO USE THIS CALCULATOR

Standard mode: Enter lbs per person (default 15) and room keys. The calculator multiplies to get total lbs, divides by working hours for hourly demand, then rounds up to get equipment counts.

Override mode: If you already know total daily pounds (from a client-provided survey or existing specialty service line records), enter it in the **Direct Total Lbs Override** field. When populated, it replaces the keys calculation.

Equipment counts use CEILING: machines needed = $\lceil \text{lbs per working hour} \div \text{machine lbs per hour} \rceil$. Adjust machine capacity and cycle time to match the specified equipment model.

1 Enter lbs/person (15 = standard hotel; 20 = luxury; 3 = correctional)

- 2 Enter room keys for Scenario 1 and optionally Scenario 2
- 3 Leave Direct Override blank (use keys calculation) or enter a known daily lbs figure
- 4 Adjust washer/dryer capacity and cycle time to match actual specified equipment
- 5 Read equipment counts at the bottom of each scenario column

Laundry Sizing — Dual Scenario		LAUNDRY
	SCENARIO 1	SCENARIO 2
Lbs of Laundry Per Person / Key <i>15 = standard; 20 = luxury; 3 = correctional</i>	15	15
Room Keys	192	150
Direct Total Lbs Override <i>Leave blank to use keys calculation</i>	blank = auto	blank = auto
DAILY VOLUME		
Total Lbs / Day	2,880	2,250
Working Hours Per Day	7	7
Lbs Per Working Hour	411.4	321.4
Rounded Up (Ceiling)	412	322
EQUIPMENT SIZING — WASHERS		
Washer Capacity (lbs)	200	200
Washer Cycle Time (min)	45	45
Washer Lbs Per Hour	266.7	266.7
Wash Loads Per Day	15	12
Washing Machines Needed	2	2
EQUIPMENT SIZING — DRYERS		
Dryer Capacity (lbs)	200	200
Dryer Cycle Time (min)	60	60

Dryer Lbs Per Hour

200.0

200.0

Dry Loads Per Day

15

12

Dryers Needed

3

2

① FORMULA REFERENCE

Total Lbs = Keys × Lbs/Person (or override value)

Lbs/Hr = Total Lbs ÷ Working Hours

Machine Lbs/Hr = Capacity × (60 ÷ Cycle Minutes)

Machines Needed = [Lbs/Hr ÷ Machine Lbs/Hr] (ceiling, rounds up)

Loads/Day = Total Lbs ÷ Machine Capacity

SECTION N · CALCULATION TOOLS · N.3

N.3 · 5-PHASE LABOR CALCULATOR

5-Phase Labor Calculator

Phase-by-phase labor allocation using the Major Transportation Hospitality Project master model. Enter the fee for each phase and each person's commitment percentage. Hours and costs calculate from the exact formula in the source spreadsheet. The Percent Check column validates that commitment percentages sum to 1.000.

🔍 HOW TO USE THIS CALCULATOR

Phase Fee: Enter the dollar fee allocated to each phase (from your fee proposal).

Commitment %: For each person in each phase, enter the decimal percentage of that phase they will work (e.g., 0.10 = 10%). Percentages across all people for each phase must sum to 1.000 for the percent check to pass.

Hours formula: Hours = (Phase Fee × Commitment%) ÷ Rate

Cost formula: Cost = Hours × Rate = Phase Fee × Commitment%

- 1 Enter project name at top and set each person's hourly rate in the Rates row
- 2 Enter Phase Fee for each phase (SD, DD, CD, BN, CA)
- 3 Enter commitment % for each person per phase (must sum to 1.000 per phase)

- 4 Review the Phase Summary table at the top for total hours and cost by phase
- 5 Percent Check column shows 1.00 = valid; any other value = re-check your percentages

Phase Summary

MAJOR TRANSPORTATION HOSPITALITY PROJECT (TPA) - TAMPA, FL

Project Name / Reference

Major Transportation Hospitality Project (TF

PHASE	CODE	PHASE FEE INPUT	CALC'D HOURS	CALC'D COST	PCT CHECK
Conceptual Design	SD	6350	25.17	\$6,350	1.000
Design Development	DD	9525	47.50	\$9,525	1.000
Project Documents	CD	9525	46.48	\$9,525	1.000
Bidding / Negotiations	BN	1587.5	10.58	\$1,588	1.000
Implementation Administration	CA	4762.5	21.03	\$4,763	1.000
Total Professional Fee		\$31,750	150.77	\$31,750	5.000

Personnel Rates (\$/hr)

INPUTS

PERSON / ROLE

RATE (\$/HR)

Company Owner, FCSI, President

275

Brett Daniel, FCSI, Vice President

250

Ben Pierce, FCSI Assoc., Project Manager

225

Josh McComb, Project Coordinator

150

Howard Stanford, FCSI, Production Manager

250

Annlyn Fletcher, FCSI Assoc., QC / Specs Writer

200

SD – Conceptual Design

SD: JC 10%, BD 90%

PERSON	RATE	COMMITMENT %	HOURS	COST
Company Owner, FCSI, President	\$275/hr	0.10	2.31	\$635
Brett Daniel, FCSI, Vice President	\$250/hr	0.90	22.86	\$5,715
Ben Pierce, FCSI Assoc., Project Manager	\$225/hr	0.00	–	–
Josh McComb, Project Coordinator	\$150/hr	0.00	–	–
Howard Stanford, FCSI, Production Manager	\$250/hr	0.00	–	–
Annlyn Fletcher, FCSI Assoc., QC / Specs Writer	\$200/hr	0.00	–	–
Phase Total		1.000	25.17	\$6,350

DD – Design Development

DD: 6 MEETINGS; JC 6%, BD 32%, BP 29%, JM 33%

PERSON	RATE	COMMITMENT %	HOURS	COST
Company Owner, FCSI, President	\$275/hr	0.06	2.08	\$572
Brett Daniel, FCSI, Vice President	\$250/hr	0.32	12.19	\$3,048
Ben Pierce, FCSI Assoc., Project Manager	\$225/hr	0.29	12.28	\$2,762
Josh McComb, Project Coordinator	\$150/hr	0.33	20.95	\$3,143
Howard Stanford, FCSI, Production Manager	\$250/hr	0.00	–	–
Annlyn Fletcher, FCSI Assoc., QC / Specs Writer	\$200/hr	0.00	–	–
Phase Total		1.000	47.50	\$9,525

CD – Project Documents

CD: 8 MEETINGS; JC 5%, BD 42%, BP 10%, JM 32%, HS 11%

PERSON	RATE	COMMITMENT %	HOURS	COST
Company Owner, FCSI, President	\$275/hr	0.05	1.73	\$476
Phase Total		1.000	46.48	\$9,525

PERSON	RATE	COMMITMENT %	HOURS	COST
Brett Daniel, FCSI, Vice President	\$250/hr	0.42	16.00	\$4,001
Ben Pierce, FCSI Assoc., Project Manager	\$225/hr	0.10	4.23	\$953
Josh McComb, Project Coordinator	\$150/hr	0.32	20.32	\$3,048
Howard Stanford, FCSI, Production Manager	\$250/hr	0.11	4.19	\$1,048
Annlyn Fletcher, FCSI Assoc., QC / Specs Writer	\$200/hr	0.00	–	–
Phase Total		1.000	46.48	\$9,525

BN – Bidding / Negotiations			BN: JM 100%	
PERSON	RATE	COMMITMENT %	HOURS	COST
Company Owner, FCSI, President	\$275/hr	0.00	–	–
Brett Daniel, FCSI, Vice President	\$250/hr	0.00	–	–
Ben Pierce, FCSI Assoc., Project Manager	\$225/hr	0.00	–	–
Josh McComb, Project Coordinator	\$150/hr	1.00	10.58	\$1,588
Howard Stanford, FCSI, Production Manager	\$250/hr	0.00	–	–
Annlyn Fletcher, FCSI Assoc., QC / Specs Writer	\$200/hr	0.00	–	–
Phase Total		1.000	10.58	\$1,588

CA – Implementation Administration			CA: JC 12%, BD 42%, AL 46%	
PERSON	RATE	COMMITMENT %	HOURS	COST
Company Owner, FCSI, President	\$275/hr	0.12	2.08	\$572
Brett Daniel, FCSI, Vice President	\$250/hr	0.42	8.00	\$2,000
Ben Pierce, FCSI Assoc., Project Manager	\$225/hr	0.00	–	–
Phase Total		1.000	21.03	\$4,763

PERSON	RATE	COMMITMENT %	HOURS	COST
Josh McComb, Project Coordinator	\$150/hr	0.00	–	–
Howard Stanford, FCSI, Production Manager	\$250/hr	0.00	–	–
Annlyn Fletcher, FCSI Assoc., QC / Specs Writer	\$200/hr	0.46	10.95	\$2,191
Phase Total		1.000	21.03	\$4,763

↔ **PERCENT CHECK RULE**

The Percent Check column in each phase must equal exactly **1.000**. A value below 1.000 means you have unallocated fee. A value above 1.000 means the commitments exceed the budget. Adjust individual percentages until each phase checks to 1.000 before using hours figures in a proposal or internal resource plan.

SECTION N · CALCULATION TOOLS · N.4

N.4 · TEAM STRUCTURE REFERENCE

Team Structure — September 2025

Current Create The Edge team organized by function. Use for SF 330 personnel sections, proposal team pages, and internal resource planning. Rates from the 2026 Rate Schedule apply to all billable personnel.

Leadership

NAME & CREDENTIALS	LOCATION	TITLE	RATE (2026)
Company CEO	[City, State]	CEO / CFO	Principal
Company Owner, FCSI, CSI	[City, State]	President	\$275/hr · \$1,500/day
[Department Manager] Kuechenmeister, FCSI, LEED Green Assoc., WELL AP	[City, State]	VP Business Development	Senior PM

NAME & CREDENTIALS	LOCATION	TITLE	RATE (2026)
Jennifer Murphy, FCSI, LEED AP	Charlotte, NC	Resource Director	Senior PM

Accounting & Administration

NAME	LOCATION	TITLE	FUNCTION
Company Administrator	[City, State]	Accounting / Admin	Internal
Tami Williams	[City, State]	Accounts Receivable Manager - Office Manager	Internal

Jackie Bass	[City, State]	Accounts Receivable Specialist	Internal
-------------	---------------	--------------------------------	----------

Marketing & Sales

NAME	LOCATION	TITLE	FUNCTION
Kip Serfozo	[City, State]	Business Development Manager	Sales
Misty Klein	[City, State]	Sales Manager	Sales

Project Team 1

NAME & CREDENTIALS	LOCATION	TITLE	2026 RATE
Brett Daniel, FCSI	[City, State]	Vice President - Sr. Project Manager	\$250/hr · \$1,700/day
Ben Pierce, FCSI Assoc.	[City, State]	Project Manager	\$225/hr · \$1,600/day
Kirk Byers	[City, State]	Project Coordinator	\$150/hr
Josh McComb	Ft. Wayne, IN	Project Coordinator	\$150/hr
Donald Berglund	[City, State]	Production Coordinator	\$150/hr

Project Team 2

NAME & CREDENTIALS	LOCATION	TITLE	2026 RATE
Robert Scheibly, FCSI	Climax, GA	Sr. Project Manager	\$250/hr · \$1,700/day
Erin Lambert, FCSI Assoc.	Birmingham, AL	Project Manager · Schools in AL	\$225/hr · \$1,600/day
Courtney Majors	[City, State]	Project Coordinator	\$150/hr
[Project Coordinator] [Project Coordinator]	Bowling Green, KY	Project Coordinator	\$150/hr

Project Team 3

NAME & CREDENTIALS	LOCATION	TITLE	2026 RATE
Jennifer Taylor	Elba, AL	Sr. Project Manager · CMS Projects	\$250/hr · \$1,700/day
Danny Chadwick, FCSI Assoc.	York, SC	Project Coordinator · CMS Projects	\$150/hr

Production Management

NAME & CREDENTIALS	LOCATION	TITLE	2026 RATE
Howard Stanford, FCSI, NOMA	Lutz (Tampa), FL	Operations Director	\$250/hr · \$1,700/day
[Team Member] Austerman, FCSI	Westfield, IN	Production / Design / QA Floater	\$200/hr
Louise Howard	Sun River, OR	CA / Backup Designer	\$200/hr
Annlyn Fletcher, FCSI	Savannah, TN	Quality Care Coordinator	\$200/hr
Peg Harper	Mobile, AL	Implementation Administration Manager	\$200/hr

① **TEAM NOTE**

Team structure current as of September 2025. For SF 330 personnel sections, always verify current credentials and titles with [Department Manager] before submission. Billable rates apply to all client-chargeable time; internal administration is not billed.